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BPIC / TSSG/RED-1808-69
18 SBeptember 1969

MEMORANDUM FCR THE RECORD
SUBJECT: High Precision Stereo Compsrator Program

1. A meeting of the Stereo Compsrator Coordinating Group was held
on 15 September 1969 in the 58-453 Conference Room. In attendance were
representatives from: IEG/PHD, PSG/AID, PPBS, TSSG/RED, T88G /38D, TSSG/ESD,
end TSSG/APSD.

2. The following items were discussed st the meeting:

@. The project monitor, | visited[ Jon 9 end
10 Septeuber to review the progress on the project. Indications
are that the project is progressing Just about on schedule.

b. Q"f T8SG/ESD wes at the [ |plent from 8 to

11 September 1560 tsking on-the-Jjob training in meintenance of the
comparator.

e. | project mansger, visited | !from
L to 14 August 1957 to monitor the progress on the opTITE contract.

reports thet the optics are still on schedule. |:| is
going through the slow tedious process of elignment snd testing. They
are taking extreme care with this phese of the work and three tests
are made on all alignmenta. The image wander for the focus range of
the objective lens has been tested and found to be less than .15 u over
the 3 mm. range. The specifications call for the wender to be less
than .25 u.

gtill expects to have the opticel system ready for:l
acceptence tests by 15 December 1969.

4. |:|m to heve the correlators ready for acceptance testing
on 8 September 1969. They have encountered difficulties and requested
the test be delayed until 6 October 1969. Qreports thet they are
having trouble seperating the signal from the noise plus having to
replace four loglc boaerds.

€. |:|needs more time in interfscing the computer to the system
and hes requested | | to delay the computer programming until
the lat of November. | |has ebout six weeks work, so this
should be conmpleted by mid December. This will allow adeguste time to
check it out prior to 15 February 1970 when the total system is assembled.
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steted this would have to be decided in
heat problem in the clean room.
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£. | | discussed the recommended spere parts list
with| |versonnel. | | provided & list of long lead time items.

This jcludes %éan platens (18 months)}, optical filters (6 months),

motors

re perts over seversl yeers. They elso pointed ocut where we
might order items like the glass platens now, but not have to pey for
them until = yeer or 18 months later

g. |:|infarmed us thet they are not exercising their option to
have maintensnce people treined at on the 516 Computer and
suggested that NPIC might wish to take up this option without cost.

h. Arrengements have been made and cover orders taken care of to
trein two NPIC people a on progremming the 516 Computer.
This treining will teke pIlace The last two weeks of October.

1. [ ]requested informstion on the black box that Logistics is
building to control the air flow and temperature control for the
¢clean room. stated thet it will be completed by 1 October
end it will e1d at the contractors forf  |to inspect. It will
then be sent to[ | for checkout with their systenm.

.- Jwill visit NPIC either the week of 6 or 13 October 1969

to discuss math model end computer plans with AID, APBD, and PHD.

| of TSSG/88D gave s briefing on the progress of the

3.
Clean Room and Site Preparstion for the Stereo Comparstor. GSA awarded &
contrect in mid September. The site should be ready in sdequate time for
the sterec compsrator insteslletion. '

k. |telked sbout plems for teating and evaluating the stereo
comparator efter it ia instelled in| ﬁ

5. | lof PSG/AID seys he hopes to heve the date input format
for sterec programs worked out before [ ]visit in October.

months), etc. [ |suggested that we try split funding

6. | blso stated that we may have to have seperate tele-
types for the Centrasl Computer and the !516 Computer.
8 Burry

cauge it influenced the

Project Monitor
T85G/RED/SDB
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